TYNGSBOROUGH SEWER COMMISSION

Weekly Construction Update

Phase 1 West Sewer Construction Project

227919.01

Construction

o Installed gravity sewer main on Flint Road towards Upton Road.

o Revoli began installing sewer with the second crew on Middlesex Road.

e Revoliinstalled manhole at bend of Flint and Upton Road on Thursday,
4/21. Atthis time, the road was completely blocked. There were no major

issues.

e Revoli to continue gravity sewer main construction on Flint Road and
Middlesex Road next week.

Environmental Monitoring

e  Straw wattles upstream of wetland near Flint Pond Pump Station per

MassDEP’s request and being monitored.
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